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R
RE: Modification to Work in the IAG ~

Dear Mr. Lockhart,

Pursuant to Part 32, Paragraph 191 (Additional Work or Modification
to Work) of the IAG, CDH and EPA hereby notify DOE that certain
IHSSs included in several OUs, and the investigatory and remedial
work associated with them, are now to be addressed as part of
alternate OUs as follows:

IHSS 122: From OU 13 to OU 9
IBSS 123.2: From OU 8 to OU 9
THSS 124: From OU 10 to QU 9
IHSS 125: From OU 8 to OU 9o
IHSS 1i2¢é: From OU 8 to OU 9
IHSS 127: From OU 8 to OU 9
IHSS 132: From OU 8 to QU 9
IHSS 146: From QU 8 to OU 9
IHSS 147.1: From OU 12 to 0OU 9
THSS l149: From OU 8 to OU 9
IHSS 159: From OU 8 to OU ¢
IHSS 215: . From OU 15 to OU 8

-
Rationale: The above IHSSs all constitute part of the
Original Process Waste Lines (OPWL) and will be investigated and
; remedied as such. These changes were recommended by DOE in the
now—~approved OU 9 Phase I RFI/RI Workplan. They need to be
finalized as soon as possible so as not to aimpact the preparation

of the RFI/RI Workplans for the OUs from which they are being
moved.
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IHSS 156.2: From OU 14 to 0OU 6

Rationale: This change was recommended by DOE in the now-
approved OU 6 Phase I RFI/RI Workplan because of the IHSS location
along the Walnut Creek Drainage.

£PA and the Division consider these changes to be a modification to
work associated with implementation of the IAG and are effective
immediately. Although these changes were recommended by DOE, if
you do not agree with any of these changes, you may invoke
appropriate dispute-resolution procedures within 14 days. However,
we would appreciate early notice of your disagreement so that an
attempt can be made to resolve differences before dispute-
resolution is invoked.

If you have any questions regarding these matters, please call Joe
Schieffelin (CDH) at 331-4421.

Sincerely,

<::¥bch£*b 4;(
Gary W. Baughman

Unit Leader, Hazardous Facilities Unit
Hazardous Materials and Waste Management Division
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Martin Hestwmark
Manager

Rocky Flats Project
Environmental Protection Agency

cc: Daniel S. Miller, AGO
Barbara Barry, RFPU
Paul Bunge, EG&G .
Peter Ornstein, EPA
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